Prop 50 Pre-Application Instructions
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ATTACHMENT D:
Prop 50 Anticipated Schedule
August 19, 2004

Task Estimated Time
DHS announces Requests for Pre-Applications Oct. 1, 2004
Applicants submit Pre-Applications Dec. 1, 2004
DHS reviews and ranks projects and develops Draft Project 3 months
Priority List (PPL)
Public comment on Draft PPL 45 days
DHS revises Draft PPL as necessary and publishes Final Project

S 1 month
Priority List
DHS determines fundable portion of Final PPL, and invites full e

applications from applicants in the fundable portion of Final PPL

Applicants submit full applications to DHS (including detailed

budget and technical information) /D3 5 TS

DHS reviews applications and determines if complete 1 months

DHS, if the application is deemed complete, prepares technical
report and issues letter of commitment, which reserves the
funding.
Letter of commitment specifies requirements to be met
before the funding agreement can be executed. (All
expenses incurred after this point are eligible for funding.)

8 months

Applicant completes letter of commitment requirements including

CEQA and plans and specifications. /DS D TS

DHS submits recommendations and requirements for funding 2 months
agreement to DWR (fiscal agent for DHS)

DWR and Applicant execute funding agreement. 4 months

Within 1 year of funding

Applicant begins construction. agreement

Within 3 years of funding

Applicant completes construction.
agreement

45



